

Ezsap.com

SAP Training, SAP Online Training

SAP PS Training

admin · Sunday, July 26th, 2009

1. Introduction

- 1.1 Project Management / Project System
- 1.2 Project types & PS
- 1.3 Planning Types
- 1.4 Project Vs Project System
- 1.5 Integration with Other modules

2. Structures

- 2.1 Work Breakdown Structure (WBS)
- 2.2 Network
- 2.3 Activities
- 2.4 Relationships
- 2.5 Sub networks
- 2.6 Milestones
- 2.7 Standard structures
- 2.8 Project Builder
- 2.9 Project planning board
- 2.10 Structure Planning
- 2.11 Mass Change
- 2.12 Status Management

3. Dates

- 3.1 Types of Dates
- 3.2 Settings for Scheduling Parameters
- 3.3 Presentation of Dates in the Graphics
- 3.4 Scheduling Functions
- 3.5 Dates in the Work Breakdown Structure (WBS)
 - 3.5.1 Scheduling the Work Breakdown Structure
- 3.6 Network Scheduling
 - 3.6.1 Scheduling the Overall Network
 - 3.6.2 Overall Network Scheduling with Selection Option
- 3.7 Scheduling with Service/Maintenance Orders

4. Costs

- 4.1 Cost Planning
- 4.2 Orders for Projects
- 4.3 Project Cost Forecast
- 4.4 Budget Management for Projects
- 4.5 Availability Control
- 4.6 Commitments Management (CO)
- 4.7 Funds Commitment (Cost Centers, Internal Orders, Projects)
- 4.8 Automatic and Periodic Allocations

5. Revenues and Earnings

- 5.1 Billing Plans in WBS Elements
- 5.2 Project-Related Incoming Orders
- 5.3 Transfer Prices for Projects
- 5.4 Sales Pricing and Quotation Creation
- 5.5 Resource-Related Billing
- 5.6 CPR and Valuation of Semi-Finished Constructions

6. Payments

- 6.1 Project Cash Management
- 6.2 Manual Payment Planning
- 6.3 Calculating the Payment Flow Automatically
- 6.4 Recording Actual and Commitment Payment Data

7. Resources

- 7.1 Capacity Leveling in the Project System
- 7.2 Executing Capacity Leveling (PS)
- 7.3 Workforce Planning

8. Material

- 8.1 Procurement Management
- 8.2 Material Assignment to Networks
- 8.3 Activating Requirements
- 8.4 Material Availability Check
- 8.5 Activating Requirements
- 8.6 Material Assignment to Standard Networks
- 8.7 Project Stock
- 8.8 Grouping for Individual Project Planning
- 8.9 Bill of Material Transfer
- 8.10 Delivery from Projects
- 8.11 Monitoring Dates
- 8.12 Assembly Processing in the Project System
- 8.13 Project-Oriented Procurement (ProMan)

9. Production Resources/Tools (PRT)

- 9.1 PRT – Detail Study
- 9.2 Production Resource/Tool (PRT) Availability Check

10. Confirmation

- 10.1 Confirmation Directly in the Project System
- 10.2 PS-CON
- 10.3 PDC

11. Simulation

- 11.1 Creating Simulation Versions
- 11.2 Transfer of Operative Data and Simulation Data
- 11.3 Evaluating Simulation Versions

12. Versions

- 12.1 Project Version – detail st

This entry was posted on Sunday, July 26th, 2009 at 7:05 am and is filed under [SAP Functional](#) You can follow any responses to this entry through the [Comments \(RSS\)](#) feed. You can leave a response, or [trackback](#) from your own site.